

By Registered post with Ack due :



ENERGY SAVED IS ENERGY PRODUCED

TRANSMISSION CORPORATION OF ANDHRA PRADESH LIMITED

From
The Chief Engineer,
Metro Zone,
GTS Colony, Erragadda,
Hyderabad – 500 045.

To
M/s Bharath Electricals,
H.No: 1-3-7, Plot No: 1212,
Suraram Colony, I.D.A.,
Jeedimetla, Hyderabad.- 55

Lr.No.CE/MZ/Hyd/ADE (O&M)/AE(O&M)/F: /D.No. 1805/13, Dt: 06-09-2013.
Sir,

Sub: - Metro Zone- Hyd – Painting of 65No.s Towers of 220KV Dindi- Chandrayanagutta Feeder I & II from Loc.No.370 to 436 (excluding Loc.No.396 & 397) – M/s Bharath Electricals, Hyderabad – Black listed.

- Ref:** - 1) LOI vide Lr.No. CE/MZ/HYD/ADE (O&M)/AE-O&M/D.No.03/11, Dt.01-04-2011.
2) Lr.No.CE/MZ/HYD/ADE (O&M)/AE-O&M/D.No.301/11, Dt.06-05-2011.
3) Lr.No.CE/MZ/HYD/ADE (O&M)/AE-O&M/D.No.1320/11, Dt.30-08-2011
4) Lr.No.SE/O&M/400KV/L&SS/MP/Hyd/Tech/D.No.1165/11, Dt. 09-11-2011.
5) Lr.No.CE/MZ/HYD/ADE (O&M)/AE-O&M/D.No.1837/11, Dt.21-11-11(1st notice).
6) Lr.No. SE/O&M/400KV/L&SS/MP/Hyd/Tech/D.No.84/11, Dt. 28-01-2012.
7) Lr.No. CE/Tr/SE-Lines (O&M)/F.MZ-HYD-QA/D.No.510/11, Dt.07-02-2012.
8) Lr.No. SE/O&M/400KV/L&SS/MP/Hyd/Tech/D.No.177/12, Dt. 24-02-2012.
9) Lr.No. SE/O&M/400KV/L&SS/MP/Hyd/Tech/D.No.397/12, Dt. 24-04-2012.
10) 2nd notice: Lr.No. CE/MZ/HYD/ADE (O&M)/AE-O&M/D.No.430/12, Dt.16-05-12.
11) Final Notice: Lr.No.CE/MZ/HYD/ADE (O&M)/AE/D.No.1270/12, Dt.21-08-12.
12) LS.Agt.No: T-23/12-13, Lr.No. SE/O&M/400KV/L&SS/MP/Hyd/Tech/D.No.960/12 Dt. 27-09-2012.
13) Lr.No.SE/O&M/400KV/L&SS/MP/Hyd/Tech/D.No.96/13, Dt.01-02-2013.
14) Final Notice: Lr.No.SE/O&M/400KV/L&SS/MP/Hyd/D.No.158/13,t.23-02-13.
15) Lr.No. SE/O&M/400KV/L&SS/MP/Hyd/Tech/D.No.189/13, Dt.04-03-2013.
16) Lr.No.CE/MZ/HYD/ADE (O&M)/AE-O&M/D.No.2754/12, Dt.18-03-2013.
17) Lr.No.CE/Tr/SE-Lines/DE-Lines (O&M)/F.Hyd.MZ/D.No.170/13, Dt.28.08.13.

The contract for the work of “ Painting of 65No.s Towers of 220KV Dindi- Chandrayanagutta feeder I & II from Loc.No.370 to 436 (excluding Loc.No.396 & 397) ” awarded to M/s.Bharath Electricals, Hyderabad is terminated duly stating the reasons vide ref 15th cited towards breach of contract .

As a part of further course of action, the APTRANSCO has decided to black list your firm for 2years from date of issue of this letter. Further the firm is debarred from participation in APTRANSCO tenders during the period of black list.


**CHIEF ENGINEER,
METRO ZONE/HYDERABAD**

Copy Communicated to:

The Chief Engineer /Transmission/APTRANSCO/Vidyut Soudha/Hyderabad

The Chief Engineer /Construction-I/APTRANSCO/Vidyut Soudha/Hyderabad

The Chief Engineer /Construction-II/APTRANSCO/Vidyut Soudha/Hyderabad

The Chief Engineer /EA, RE, Operation &IT/Vidyut Soudha/Hyderabad – It is requested to place the letter in APTRANSCO website.....

The Chief Engineer /Rural Zone, Vijayawada Zone, Vizag Zone, Kadapa Zone, Warangal Zone .

Copy to:-

The Superintending Engineer /O&M/400 KV Mamidipally.

The Superintending Engineer /TL&SS/Metro Circle.

The Superintending Engineer /TLC/Metro/Hyderabad

The Superintending Engineer /Civil/Metro/Hyderabad

Chief Engineer (EA, Opn, RE&IT)

APTRANSCO, VS. HYD-500

letter in APTRANSCO website.....

SE
DE/RE
DE/EA
DE/O&M
DE/LMC
DE/APDRP
ADE(T)

11 SEP 2013

CE/EA,OPN,RE&IT

DE/IT
DE/TL
DE/TL
DE/TL
AD/ERP
HR/ERP
PR/ERP

AE-6 for me 11/9/13

for me

11/5/13