

By Registered post with Ack due :



ENERGY SAVED IS ENERGY PRODUCED

TRANSMISSION CORPORATION OF ANDHRA PRADESH LIMITED

From
The Chief Engineer,
Metro Zone,
GTS Colony, Erragadda,
Hyderabad – 500 045.

To
M/s.S.V.Constructions
Flat No.113, Floor-I,
Bhanu Enclave, ESI Main Road,
Erragadda, Hyderabad

Lr.No.CE/MZ/Hyd/ADE (O&M)/AE(O&M)/F: /D.No. 1583 /13, Dt: 31-10-2013.

Sir,

Sub: TL&SS, Metro Circle – Carrying out work of 1)Replacement of old disc Insulators with new disc Insulators on 220KV Tandur - Sedam SC feeder and 2) Providing of CBD gang on works contract basis at 220kV SS Shapurnagar – M/s. S.V.Constructions, Hyderabad - Blacklisted - Regarding.

- Ref:** 1)Lr.No.SE/TL&SS/MC/Erg/Hyd/ADE/AE1/F.LOI/D.No.3865/10,Dt.26.10.2010.
2) Lr.No.SE/TL&SS/MC/Erg/Hyd/ADE/AE2/D.No.5386/10, Dt.13.01.11.
3) Lr.No.SE/TL&SS/MC/Erg/Hyd/ADE/AE1/F.Agt/D.No.6154/10,Dt.07.03.2011.
4) Lr.No.DEE/EHT/L&SS/Erragadda/Hyd/Tech/F.D.No.1829/11,Dt.19.09.2011.
5) Lr.No.DEE/EHT/L&SS/Erragadda/Hyd/Tech/F.D.No.2690/11,Dt.16.12.2011.
6) Lr.No.DEE/EHT/L&SS/Erragadda/Hyd/Tech/F.D.No.3113/11,Dt.24.01.2012.
7) Lr.No.DEE/EHT/L&SS/Erragadda/Hyd/Tech/F.D.No.3724/11,Dt.20.03.2012.
8) Lr.No.DEE/EHT/L&SS/Erragadda/Hyd/Tech/F.D.No.116/12,Dt.13.04.2012.
9) Lr.No.DEE/EHT/L&SS/Erragadda/Hyd/Tech/F.D.No.123/12,Dt.13.04.2012.
10) Lr.No.DEE/EHT/L&SS/Erragadda/Hyd/Tech/F.D.No.739/12,Dt.15.06.2012.
11) Lr.No.SE/TL&SS/MC/Erg/Hyd/ADE/AE1/D.No.1496/12, Dt.07.07.2012.
12) Lr.No.SE/TL&SS/MC/Erg/Hyd/ADE/AE1/D.No.4398/12, Dt.28.11.2012.
13) Letter of M/s. S.V. Constructions, Hyderabad, Dt.06.12.2012.
14) Memo No.SE/TL&SS/MC/Erg/Hyd/ADE/AE1/D.No.4830/12, Dt.03.01.2013.
15) Memo.No.SE/TL&SS/MC/Erg/Hyd/ADE/AE1/D.No.5559/12, Dt.26.02.2013.
16) Lr.No.DE/EHT/L&SS/Erg/Hyd/Tech/F./D.No.3448/12, Dt.06.03.2013.
17) Lr.No.SE/TL&SS/MC/Erg/Hyd/ADE/AE1/D.No.5813/12, Dt.13.03.2013.
18) Lr.No.DE/EHT/L&SS/Erg/Hyd/Tech/F./D.No.1373/13, Dt.29.07.2013.
19) Lr.No.SE/TL&SS/MC/Erg/Hyd/ADE/AE2/D.No.1819/13, Dt.01.08.13.
20) Lr.No.SE/TL&SS/MC/Erg/Hyd/ADE/AE1/D.No.1909/13, Dt.08.08.2013.
21) Lr.No.DE/EHT/L&SS/Erg/Hyd/Tech/F./D.No.1762/13, Dt.04.09.2013.
22) Lr.No.SE/TL&SS/MC/Erg/Hyd/ADE/AE2/D.No.2589/13, Dt.28.09.2013.

The contract for the work of “Replacement of old disc Insulators with new disc Insulators on 220KV Tandur - Sedam SC feeder” awarded to M/s. S.V.Constructions, Hyderabad was terminated duly stating the reasons vide ref 22nd cited.

Further vide ref 19th cited, final notice was issued to the firm to pay the pending amounts (payment for June-2012 and arrears due to revised wages for the period from 17.01.12 to 31.05.12) to the contract labour engaged for carrying out CBD works at 220kV SS Shapurnagar against which no action has been taken so far.

As a part of further course of action, the APTRANSCO has ‘black listed’ your firm for 2(two) years from date of issue of this letter. Further the firm is debarred from participation in APTRANSCO tenders during the period of black list.

**CHIEF ENGINEER,
METRO ZONE, HYDERABAD**

Copy Communicated to:

The Chief Engineer /Transmission/APTRANSCO/Vidyut Soudha/Hyderabad
The Chief Engineer /Construction-I/APTRANSCO/Vidyut Soudha/Hyderabad
The Chief Engineer /Construction-II/APTRANSCO/Vidyut Soudha/Hyderabad
The Chief Engineer/Civil/Vidyut Soudha/Hyderabad.
The Chief Engineer /EA, RE, Operation &IT/Vidyut Soudha/Hyderabad –It is requested to place the letter in APTRANSCO website.

The Chief Engineer /Rural Zone, Vijayawada Zone, Vizag Zone, Kadapa Zone, Warangal Zone.

Copy to:-

The Superintending Engineer /TL&SS/Metro Circle.
The Superintending Engineer /O&M/400 KV Mamidipally.
The Superintending Engineer /TLC/Metro/Hyderabad
The Superintending Engineer /Civil/Metro/Hyderabad

Chief Engineer (EA, Opn &IT),
APTRANSCO, VS. HYD-500 082.
Inward No.....5113.....
01 NOV 2013
SE
DE/RE
DE/EA
DE/O&M
DE/LMC
DE/APDRP
ADE(T)
DE/IT-1
DE/IT-2
DE/TL&SS/ERP
DE/TLC/ERP
DE/Telecom/ERP
AO/ERP
M/ERP
FR/ERP
CE/EA,OPN,RE&IT

AE-6 for m
M
5/11/13

5/11/13